
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:47 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 116 Date: 07-Mar-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 276

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

cloudy, calm am, light to moderate wind pm, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 7, 2013
Weather – cloudy, calm am, light to moderate wind pm, cold

Painting Suspender Rope – South Main and Side Span
METS’ inspector, Rex Jones, accepted DTM at pp48, NE, NW and SE ropes.

Painters continued on repairing paint damage at the split collar area from pp50 to pp86. Painter, Rafael S.,
did gravel gray touch up from 0900 to 1130.

Painters started working on the suspender separators from pp38 to 46 today. Separators were cleaned,
repaired with zinc primer and applied with pegalink:

PPSeparator
38top tierpegalink and zinc repair
40top tierpegalink
44top tierpegalink and zinc repair
46top tierpegalink
2nd tierpegalink and zinc repair

METS’ inspector, Charlie Steward, and QC, Fred Hogan, prepared punchlist for South pp10 to pp30 this
afternoon:
PP
10-remove tape on south ropes
12-clean overspray top 3ft
14-repair lower 10ft
16-NW – 8ft holiday
-Excessive paint at bottom
18-SW-paint damage at bottom
-NW-need DTM touch up on whole rope
20-paint damage at separator
22-need DTM touch up top 10ft
-SW-paint damage at separator
24-paint damage at separator
-Paint damage at 4ft down from separator
26-paint damage at bottom 12ft and at separator
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28-paint damage at separator
30-NE-need touch up and paint damage at separator

Painting Suspender Rope – North Main Span
Painter continued with sp1 washing on pp84, pp86 and pp88 this morning. They were accepted for SP1
today.

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Jorge Diega, Manuel Barrios, (Washing crew - Bill Paderate,
BillGatewood, Dan Felix, Genier Valdez), Rafael Serrano

Laraine’s Hour – 2 hours OT - 0700 to 1730 (field 0800 to 1645)

SP1 status
PPDate AcceptedZinc Repair
502-26-13accepted
522-27-13accepted
542-26-13accepted
562-28-13accepted
583-1-13accepted
603-1-13accepted
623-2-13accepted
643-2-13
663-3-13
683-4-13
703-4-13
723-4-13
743-5-13
763-5-13
783-5-13
803-6-13
823-6-13
843-7-13
863-7-13
883-7-13

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

SAGE RAYPainter 0.00 0.00 0.00 0.00
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BRANDON GAYAPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

RON MORGANPainter 8.00 2.00 0.00 10.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00
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